
Meeting Minutes Transmittal

T Plant Complex, Low Level Burial Grounds,
Central Waste Complex, Waste Receiving and Processing

Project Managers Meeting
825 Jadwin / Room 540S
Richland, Washington

June 25, 2015

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote concurrence
with the content only and are not intended to imply agreement to any commitments.

-__Date:
Project Manager Representative, Ecology

-Date: Z.) 11 .2z
1Vrojeit Manager Reprlentative, RL

Central Waste Complex Admin Record H6-08
LLBG Administrative Record H6-08
T Plant Complex Admin Record H6-08
Waste Receiving and Processing Admin Record H6-08
J. V. Borghese H8-43
M. S. Collins A6-38
B. J. Dixon T4-09
P. E. Eberlein HO-57
R. H. Engelmann H8-45
0. A. Farabee A6-38
R. D. Hildebrand A5-11
S. K. Johansen T1-41
R. L. Long Jr. A6-38
S. S. Lowe HO-57
P. W. Martin H8-45
A. S. Mortensen T4-04
L. C. Petersen T4-06
E. R. Skinnarland HO-57
D. G. Singleton HO-57



T PLANT/LLBG/CWC/WRAP
Project Managers Meeting Minutes
825 Jadwin/Room 540S/700 Area

Richland, Washington

June 25, 2015

The May 28, 2015 Project Managers Meeting (PMM) Minutes were approved by RL and Ecology
representatives and will be submitted to the Administrative Record (AR).

II. Operational Status
Stephanie Johansen (CHPRC) provided the operational status. (Note: the handout for the
operational status was a draft copy, and a final copy will be provided after the meeting.) Ms.
Johansen noted that a presentation on the watch list drums was provided to Ecology last week,
and all of the priority 1 drums have been overpacked at this time. Ms. Johansen added that if new
drums are identified as priority 1, they will be prioritized for overpacking. Mike Collins (RL)
stated that one box was shipped from CWC to Permafix Northwest, but the current focus for
receipt of waste at Permafix is from the Plutonium Finishing Plant (PFP). Ms. Johansen noted
that there had been some rainy days within the last months, and potential new roof repair locations
have been identified and are being tracked at CWC. Ms. Johansen stated that a sitewide
emergency drill is done once a year, and the drill was conducted at CWC this year where
emergency response personnel practiced their emergency response activities, and all of the
personnel practiced sheltering in place.

Ms. Johansen reported that locations were identified at WRAP where roof repairs are needed due
to the rain during the past months, and those repairs have been added to the list for the next roof
repair campaign. Ms. Johansen stated that some activities are being initiated at T Plant to prepare
for receipt of the K Basin sludge, and two vestibules (R- 13 and R- 17) will be removed from the
canyon building. Ms. Johansen noted that removal of the vestibules is considered a minimal
activity, but it requires a large amount of paperwork and attention to detail.

Mr. Collins asked Deborah Singleton (Ecology) if she had heard that there was a fire about three
weeks ago located just west of Trench 34. Ms. Singleton responded that she was not aware of the
fire. Ms. Johansen stated that a bird interfering with a transformer caused a small brush fire, and
personnel managed to put out the fire. Ms. Johansen added that the fire was close to two facilities
and power was lost at CWC and WRAP and potentially at T Plant, but nothing was burned down.
Rick Engelmann (CHPRC) stated that Wayne Toebe (CHPRC) did report the fire to Ecology staff.

Ms. Johansen referred to the discussion during the May 2015 PMM regarding an increase in the
large containers at T Plant that was due to adjusting the Solid Waste Information Tracking System
(SWITS) data, and noted that the header for the table has been revised to add the word tanks. Ms.
Johansen stated that some of the large containers include some tanks at T Plant, and the header
now states RCRA-Regulated Container Inventory # of Containers/Tanks and Volume. Ms.
Singleton inquired about the increase in containers at WRAP. Ms. Johansen explained that some
containers were sent to Permafix Northwest for repacking, and the containers are being stored in
the climate-controlled building at WRAP.
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II. Status of Previous Agreements and Commitments

A. There were no previous agreements or commitments to discuss.

IV. New Agreements and Commitments

A. There were no new agreements or commitments established.

V. Near Term Schedules and Ongoing Activities

A. Agreed Order - Implementation
Ms. Singleton initiated a discussion regarding the 277-T building, noting that her question is
relevant to the AO for the closure limits. Ms. Singleton stated that she looked at 277-T for
closure of the building and the outside area, and asked if RL/CHPRC obtained additional
information on 277-T. Ms. Johansen stated that design drawings for the building had been
obtained, and another walk-down of the building was conducted and proposed locations
were identified for focus sampling. Ms. Johansen stated that during the first walk-down of
the building, there was no knowledge of the sump that was discovered, and there were
several issues associated with the sump. The rollup door couldn't be used because it needed
maintenance, and there were items sitting on top of the grating of the sump which made it
difficult to access the sump. Ms. Johansen indicated that by applying a little creativity, a
good picture was taken of the sump interior and it was discovered that it was not blanked off
at that location. Ms. Johansen stated that additional research is being done to determine
where the sump drain goes. Ms. Johansen noted that an email was sent to Stuart Luttrell
(Ecology) this week indicating that the issue is taking longer than anticipated and is still
being worked, and an update will be provided. Ms. Johansen stated that RL/CHPRC did not
plan to send the closure plan to Ecology until the issue with the sump has been resolved.
Ms. Johansen added that the proposed sampling locations will be sent at the same that the
closure plan is transmitted.

Ms. Singleton noted that Ecology will likely not consider the 277-T building closed until
everything has been removed, and expressed concern with her level of confidence when
RL/CHPRC had indicated it could be a clean closure after the first walk-down of the
building. Ms. Singleton added that Ecology would probably be more diligent when looking
at the areas prior to making a decision on closure.

Ms. Singleton initiated a discussion regarding the Consent Agreement and Final Order
(CAFO) closure plans. Mr. Engelmann asked if the CAFO should be added as an agenda
item. Ms. Singleton agreed that the CAFO should be added since the parties are currently
working on the CAFO closure plans. Ms. Johansen stated that a temporary authorization
(TA) request was submitted to Ecology to proceed with sampling at FS-1. Ms. Singleton
acknowledged receipt of the TA, and stated that during a meeting with management
yesterday, there was a discussion on the TA's. Ms. Singleton indicated that Ecology likely
will not have an issue with TA's in recognition that the permitting effort has not been
progressing as expeditiously as the parties would prefer. Ms. Johansen asked if Ecology
might be responding to the FS- 1 TA request in the near future. Ms. Singleton stated that it
was possible, and that there was support for the 207-A TA as well. Ms. Singleton added
that the Ecology permitting coordinators have some concerns regarding the timeliness of
accepting the FS-I TA when the document has not gone out for public comment. Ms.
Singleton stated that Ecology recognizes there are issues, but management is balancing that
with considering the short window regarding funding. Ms. Johansen stated that Deb
Alexander (Ecology) had indicated the end of June 2015 as a target date for getting the FS- 1
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draft permit out for public comment. Ms. Singleton responded that FS-I is now targeted to
go out for public comment at the end of July 2015.

Ms. Singleton stated that there are a couple of issues that need to be resolved with FS-1, and
since it is associated with the CAFO and AO, legal will be reviewing the conditions so that
agreement can be reached that the conditions for FS- 1 will apply to any of the other permits.

B. Hanford Facility RCRA Permit Rev. 9 Update
Ms. Johansen stated that RL/CHPRC received the Part A CAP last week. Ms. Singleton
stated that the CAPs are in different stages of completion, and that she is most concerned
about the CAPs for the Waste Analysis Plan (WAP) and processing, which are at about 75
percent complete. Mr. Engelmann referred to the security CAP that was released last
summer, and asked if it was being pulled back. Ms. Singleton responded that the security
CAP has not been pulled back. Ms. Singleton added that the training, inspection, closure
and post-closure CAPs are in formatting.

C. 8C Updates, Closure Plans, Part B Application
Ms. Singleton noted that the 8C discussion regarding FS-I was done under the AO agenda
item. Ms. Johansen reported that RL/CHPRC continue to work on the Part B, and it should
be completed in December 2015 and transmitted to Ecology in January 2016.

D. Conceptual Agreement Packages (CAPS)
See discussion under Rev. 9.

E. Sludge Storage at T Plant
Ms. Singleton stated that she had not been involved with the meetings associated with
sludge storage at T Plant, and that Ron Skinnarland (Ecology) had been attending those
meetings. Ms. Johansen stated her understanding that there have been several meetings on
sludge storage, and that several approaches have been discussed. Ms. Johansen stated that
the current status as of yesterday (6/24/15) was that EPA and Ecology will be sending
separate letters to RL stating their approach to sludge storage. Mr. Collins noted that EPA
had sent a draft letter. Ms. Johansen stated Mr. Skinnarland had an action to send a letter to
RL regarding Ecology's approach, which will address all of the physical modifications to T
Plant and that they are part of the CERCLA action. Ms. Johansen stated that Ecology's
letter is needed to be able to proceed, and RL/CHPRC have been waiting for something to
be signed for about three months. Ms. Singleton stated that the original joint EPA/Ecology
letter was not sent because EPA made the decision to send its own letter and have its
decisions come directly from EPA.

VI. Approved Changes signed off in Accordance with TPA Section 12.2

A. There were no approved changed identified.

VII. General Discussion

A. There were no topics for general discussion.
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Actions

A. There no new actions identified. All four of the actions on the action table have been closed
and will not be reflected on the agenda next month.

Unit Description of Action Status Dante
CWC RL will schedule a New Action 6/26/14

meeting with Ecology by
the end of September
2014 to discuss
disposition of tank D-10

Mr. Collins sent Ecology information regarding 10/30/14
tank D- 10 in lieu of scheduling a meeting.
Ecology will notify Mr. Collins if the
information is satisfactory or if a meeting needs
to be scheduled.
RL and Ecology agreed to close this action since 5/28/15
tank D-10 will be addressed in the pending PMP
discussions regarding scheduling.

LLBG RL to schedule a tour of New Action 1/22/15
trenches 31/34/94 for
Ecology

CHPRC will follow up to ensure that the tour is 3/26/15
scheduled
A tour was held for Ecology in late April 2015. 5/28/15
This action was closed.

CWC Provide Ecology results of New Action 1/22/15
surveys done under Box
231ZDR-11

CHPRC is in the process of gathering 3/26/15
information and will follow up on the status
A hard copy of the radiological survey was 5/28/15
provided to Ecology today. It was noted that the
survey consisted of total rad sampling and not
IH sampling, and the rad results were either
nondetectable or very low. This action was
closed.

CWC Provide Ecology a process New Action 3/26/15
for identifying overpacked
watch list drums in
SWITS

A copy of the SWITS process was provided to 5/28/15
Ecology today. This action was modified for
CHPRC to set up a meeting with Ecology to go
through the procedure on SWITS.
A meeting was held with Ecology last week. 6/25/15
This action was closed.
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IX. Documents for Submittal to the Administrative Record.

A. The meeting minutes from today's meeting and the FS-1 temporary authorization request
were identified for submittal to the AR. Mr. Engelmann stated that there is an effort under
way to work with the AR and resolve some issues pertaining to ensuring that the AR is
complete. Mr. Engelmann indicated that when documents are sent to the AR, it needs to
be specified where in the AR the documents need to reside.

X. Next Project Managers Meeting

A. The next PMM was scheduled for July 23, 2015.
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T PLANT, LLBG, WRAP, AND CWC PROJECT MEETING
825 Jadwin / Room 540S

Hanford, Washington
June 25, 2015

10:00 A.M. TO 11:00 A.M.

Agenda

I. The May 28, 2014, Project Managers Meeting (PMM) minutes are in review by RL and Ecology
representatives and will be submitted to Administrative Record (AR) after approved.

II. Operational Status

III. Status of Previous Agreements and Commitments

IV. New Agreements and Commitments

V. Near Term Schedules and Ongoing Activities
A. Agreed Order - Implementation
B. HF RCRA Permit Rev. 9 Update
C. 8C updates, closure plans, Part B application
D. Conceptual Agreement Packages
E. Sludge Storage at T Plant

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2

VII. General Discussion

VIII. Actions
Unit Description of Action Status

CWC RL will schedule a meeting with New Action 6/26/14
Ecology by the end of
September 2014 to discuss
disposition of tank D-10

Mr. Collins sent Ecology 10/30/14
information regarding tank D- 10
in lieu of scheduling a meeting.
Ecology will notify Mr. Collins if
the information is satisfactory or if
a meeting needs to be scheduled.
RL and Ecology agreed to close 5/28/15
this action since tank D-10 will be
addressed in the pending PMP
discussions regarding scheduling.

LLBG RL to schedule a tour of trenches New Action 1/22/15
31/34/94 for Ecology

Date



T PLANT/LLBG/CWC/WRAP PMM Agenda
May 28, 2015

VIII. Actions (continued)

Unit Description of Action Status Date
CHPRC will follow up to ensure 3/26/15
that the tour is scheduled.
A tour was held for Ecology in late 5/28/15
April 2015. This action was
closed.

CWC Provide Ecology results of New Action 1/22/15
surveys done under Box
231ZDR-11

CHPRC is in the process of 3/26/15
gathering information and will
follow up on the status.
CLOSED 5/26/15

CWC Provide Ecology a process for New Action 3/26/15
identifying overpacked watch
list drums in SWITS

A copy of the SWITS process was 5/28/15
provided to Ecology today. This
action was modified for CHPRC to
set up a meeting with Ecology to
go through the procedure on
SWITS.

IX. Documents for Submittal to the Administrative Record

X. Next Project Managers Meeting


